COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 23/ 2017

ESTI MATE SUMVARY 17: 59: 33
CONTI D C20501 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 20501- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 88.5  DAYS TI ME ALLOW 139 WORK DAYS
SH 145 NORTH OF RI CO PERCENT TI ME: 63.67 ORI G TI VE ALLOW 125 WORK DAYS
PRQJECT NO. NHPP145A- 064
SH 145 NORTH OF RI CO
NAVE OF RQAD:
PRQIECT COUNTI ES: DOLORES
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 02/ 23/ 2017 DATE TI ME STARTED 06/ 06/ 2016
556 STRUTHERS AVENUE DATE LET 01/ 21/ 2016 DATE WORK BEGAN 06/ 06/ 2016
DATE AWARDED 02/ 03/ 2016 DATE TI ME STOPPED 11/17/2016
DATE CONTRACT EXECUTED 02/ 23/ 2016 DATE ACCEPTED 11/ 17/ 2016
GRAND JUNCTI ON CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 06/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 4, 853,034.60 PARTICl PATING $ 4,853, 034. 60 $ -840. 90
AVWARD PRQIECT AMT: $ 4,567, 411. 75 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 4, 853, 034. 60 -840. 90
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,853, 034. 60 -840. 90
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 68,511. 18
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 4,853, 034. 60 67, 670. 28
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,853, 034. 60 67, 670. 28
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 67, 670. 28

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20501

PCN: 20501-BI D
PRQJECT: NHPP145A- 064
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00033 Renoval of Pipe

0010 202-00090

0015 202-00240

0020 202-00810

0025 202-01130

0030 202-01300

0035 202-04002

G ean Cul vert

0040 203-01500 Bl adi ng

0045 203-01565

0050 203-01594

0055 203-01597 *Pot hol i ng

*Renoval of Delineator

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Quardrail Type 3

*Renoval of End Anchor age

Hydraul i c Excavat or

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

2.000

EACH
4,275. 00000
534. 000

EACH
5. 00000
1, 027. 000

SY

7.50000
76. 000

EACH
155. 00000
8, 775. 000

LF

3. 00000
14. 000

EACH
320. 00000
19. 000

EACH
3, 450. 00000
31. 500

HOUR
110. 00000
20. 000

HOUR
190. 00000
19. 000

HOUR
125. 00000
0. 000

HOUR

325. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

2.000
0. 000
2.000

534. 000
0. 000
534. 000

1, 027. 000
0. 000
1, 027. 000

76. 000
0. 000
76. 000

8, 775. 000
0. 000
8, 775. 000

14. 000
0. 000
14. 000

19. 000
0. 000
19. 000

31. 500
0. 000
31. 500

20. 000
0. 000
20. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 02/ 23/ 2017

17: 59: 33
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
8, 550. 00
0. 00
2, 670. 00
0. 00
7,702. 50
0. 00
11, 780. 00
0. 00
26, 325. 00
0. 00
4, 480. 00
0. 00
65, 550. 00
0. 00
3, 465. 00
0. 00
3, 800. 00
0. 00
2,375.00
0. 00
0. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20501-BI D ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO 0007 17:59: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 4. 000 4.000
HOUR 0. 000 0. 00
55. 00000 4.000 220. 00
0065 206- 00066 Structure Backfill (Flowable Fly Ash) 56. 000 56. 000
CY 0. 000 0. 00
415. 00000 56. 000 23, 240. 00
0070 208-00002 *Erosion Log Type 1 (12 Inch) 324. 000 324. 000
LF 0. 000 0. 00
4. 00000 324. 000 1, 296. 00
0075 208-00021 *Silt Fence (Reinforced) 325. 000 325. 000
LF 0. 000 0. 00
3. 25000 325. 000 1, 056. 25
0080 208-00041 *Rock Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
780. 00000 0. 000 0. 00
0085 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0090 208-00103 *Renoval and Di sposal of Sedinment (Labor) 5. 750 5. 750
HOUR 0. 000 0. 00
55. 00000 5. 750 316. 25
0095 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi nent Renoval ) 63. 750 59. 000
HOUR 4.750 593. 75
125. 00000 63. 750 7,968. 75
0105 208-00206 *Erosion Control Supervisor 97. 000 97. 000
DAY 0. 000 0. 00
315. 00000 97. 000 30, 555. 00
0110 212-00006 *Seedi ng (Native) 0.119 0.119
ACRE 0. 000 0. 00
1, 535. 00000 0.119 182. 67



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20501-BID ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO 0007 17:59: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00028 *Seedi ng (Wt ands) 0. 005 0. 005
ACRE 0. 000 0. 00
12, 385. 00000 0. 005 61.93
0120 213-00002 *Mil ching (Weed Free Hay) 0. 014 0.014
ACRE 0. 000 0. 00
1, 580. 00000 0. 014 22.12
0125 213-00061 *Mul ch Tacki fier 4. 000 4.000
LB 0. 000 0. 00
5.20000 4. 000 20. 80
0130 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 23.700 23.700
d ass
SY 0. 000 0. 00
4. 00000 23.700 94. 80
0135 240- 00000 *WIdlife Biologist 32.750 30. 750
HOUR 2.000 170. 00
85. 00000 32.750 2,783.75
0140 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0145 304- 06000 Aggregate Base Course (Cl ass 6) 74.000 74.000
TON 0. 000 0. 00
80. 00000 74.000 5,920. 00
0150 304-09014 Aggregat e Base Course (Special) 6, 195. 200 6, 186. 580
TON 8. 620 258. 60
30. 00000 6, 195. 200 185, 856. 00
0155 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 50. 000 50. 000
TON 0. 000 0. 00
125. 00000 50. 000 6, 250. 00
0160 403-34731 *Hot M x Asphalt (G ading SX) (75) (PG 58-34) 19, 067. 010 19, 067. 010
TON 0. 000 0. 00
92. 00000 19, 067. 010 1, 754, 164. 92
0165 403-36721  Hot Mx Asphalt (& ading ST)(75) (PG 58-28) 12, 308. 560 12, 309. 240
TON -0.680 -59. 84
88. 00000 12, 308. 560 1, 083, 153. 28



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20501-BID ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO 0007 17:59: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 411-10255 Emul sified Asphalt (Sl ow Setting) 11, 741. 000 11, 741. 000
GAL 0. 000 0. 00
2.75000 11, 741. 000 32,287.75
0175 506-00224 Ri prap (24 Inch) 105. 100 105. 100
CcY 0. 000 0. 00
120. 00000 105. 100 12, 612. 00
0180 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 40. 000 40. 000
LF 0. 000 0. 00
170. 00000 40. 000 6, 800. 00
0185 603- 01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 132. 000 132. 000
LF 0. 000 0. 00
225. 00000 132. 000 29, 700. 00
0190 603- 05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 325. 00000 2.000 2,650. 00
0195 604- 00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0200 605- 00080 8 Inch Perforated Pipe Underdrain 520. 000 520. 000
LF 0. 000 0. 00
75. 00000 520. 000 39, 000. 00
0205 606-00301  *Cuardrail Type 3 (6-3 Post Spacing) (31 in. 8, 625. 000 8, 819. 000
M3S) ( No- Bl ock)
LF -194. 000 -4,074.00
21. 00000 8, 625. 000 181, 125. 00
0210 606-01370 *Transition Type 3G (31 in. MGSS)(No-Bl ock) 4.000 4.000
EACH 0. 000 0. 00
2, 000. 00000 4.000 8, 000. 00
0215 606- 01385 *Transition Type 3J (31 in. MGSS)(No-Bl ock) 1. 000 1. 000
EACH 0. 000 0. 00
1, 150. 00000 1. 000 1, 150. 00
0220 606-01390 *End Anchorage Type 3K (31 in. M3S)(No-Bl ock) 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00



CONTI D C20501 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20501-BI D ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO. 0007 17:59: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 02005 *End Anchorage (Flared) (31 in. M3S)(No-Bl ock) 13. 000 13. 000
EACH 0. 000 0. 00
2, 600. 00000 13. 000 33, 800. 00
0230 607-11525 *Fence (Plastic) 280. 000 280. 000
LF 0. 000 0. 00
3. 00000 280. 000 840. 00
0235 612-00031 *Delineator (Type |) (Extra Height) 455. 000 455. 000
EACH 0. 000 0. 00
44. 00000 455. 000 20, 020. 00
0240 612-00033 *Del ineator (Type I11) (Extra Height) 226. 000 226. 000
EACH 0. 000 0. 00
48. 00000 226. 000 10, 848. 00
0245 614-00011 *Sign Panel (dass I) 206. 190 206. 190
SF 0. 000 0. 00
17. 00000 206. 190 3, 505. 23
0250 614-00012 *Sign Panel (Oass I1) 558. 000 558. 000
SF 0. 000 0. 00
20. 00000 558. 000 11, 160. 00
0255 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 26. 000 26. 000
EACH 0. 000 0. 00
183. 00000 26. 000 4,758. 00
0260 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 60. 000 60. 000
Sl i pbase
EACH 0. 000 0. 00
410. 00000 60. 000 24, 600. 00
0265 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
255, 675. 00000 1. 000 255, 675. 00
0270 626-01103 *Public Information Services (Tier I11) 1.000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0275 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 792. 400 792. 400
GAL 0. 000 0. 00
130. 00000 792. 400 103, 012. 00



CONTI D C20501 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20501-BI D ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO 0007 17:59: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-00011 *Pavenent Marking Paint (Waterborne) 2,638. 100 2, 602. 300
GAL 35. 800 1, 306. 70
36. 50000 2,638.100 96, 290. 65
0285 630-00000  *Fl aggi ng 3, 739. 750 3, 756. 750
HOUR -17. 000 -340. 00
20. 00000 3, 739. 750 74, 795. 00
0290 630- 00007 *Traffic Control Inspection 71.000 71.000
DAY 0. 000 0. 00
100. 00000 71. 000 7,100. 00
0295 630-00012 *Traffic Control Managenent 92. 000 92. 000
DAY 0. 000 0. 00
590. 00000 92. 000 54, 280. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 32.000 45. 000
EACH -13. 000 -195. 00
15. 00000 32. 000 480. 00
0305 630-80342 *Construction Traffic Sign (Panel Size B) 112. 000 168. 000
EACH -56. 000 -1, 400. 00
25. 00000 112. 000 2, 800. 00
0310 630-80350 *Vertical Panel 25. 000 25. 000
EACH 0. 000 0. 00
25. 00000 25. 000 625. 00
0315 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
3, 000. 00000 2.000 6, 000. 00
0320 630- 80360 *Drum Channel i zi ng Devi ce 105. 000 105. 000
EACH 0. 000 0. 00
25. 00000 105. 000 2,625.00
0325 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0330 630-80380 *Traffic Cone 112. 000 112. 000
EACH 0. 000 0. 00
3. 00000 112. 000 336. 00



CONTI D C20501 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20501-BID ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO 0007 17:59: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80520 *Mbbi | e Pavenment Marking Zone 3.000 3. 000
DAY 0. 000 0. 00
650. 00000 3. 000 1, 950. 00
0340 630-85011 *| npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
500. 00000 0. 000 0. 00
0345 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70011 F/ A Partnering 500. 000 500. 000
F A 0. 000 0. 00
1. 00000 500. 000 500. 00
0355 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70018 F/ A Roadway Snoot hness | ncentive 184, 611. 400 184, 611. 400
F A 0. 000 0. 00
1. 00000 184, 611. 400 184, 611. 40
0365 700-70019 F/ A Asphalt Cenent Cost Adjustnent 107, 979. 750 105, 328. 860
F A 2,650. 890 2,650. 89
1. 00000 107, 979. 750 107,979.75
0370 700-70021 F/ A On-The-Job Trai nee 5, 649. 500 5, 401. 500
HOUR 248. 000 248. 00
1. 00000 5, 649. 500 5, 649. 50
0375 700-70025 F/A Quality Incentive Payment 29, 638. 770 29, 638. 770
F A 0. 000 0. 00
1. 00000 29, 638. 770 29, 638. 77
0380 700-70060 F/ A Adjust UTILITIES 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20501 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20501-BID ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO 0007 17:59: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0455 630- 80363 Drum Channel Dev (Light) (F) Add Drum Channeli zi ng 20. 000 20. 000
Devi ce (Light) (F)
EACH 0. 000 0. 00
42. 00000 20. 000 840. 00
0460 210-01130 Res Gdrail Ty 3 Reset Quardrail Type 3 8, 825. 000 8, 825. 000
LF 0. 000 0. 00
6. 35700 8, 825. 000 56, 100. 53
CAT 0200 CURRENT AMI  $ 4, 675, 504. 60 $ -840.90% 4,675, 504. 60
CAT NOO300 BRIDGE N-04-C
0390 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 46. 000 46. 000
SY 0. 000 0. 00
2, 000. 00000 46. 000 92, 000. 00
0395 403-34731  Hot Mx Asphalt (Gading SX) (75) (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
92. 00000 0. 000 0. 00
0400 403-36721  Hot Mx Asphalt (Gading ST)(75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
88. 00000 0. 000 0. 00
0405 411-10255 Emul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
2.75000 0. 000 0. 00
0410 420-00520  *Geogrid Pavement Reinforcenent 149. 000 149. 000
SY 0. 000 0. 00
20. 00000 149. 000 2,980. 00
0415 506-00224 Ri prap (24 Inch) 0. 000 0. 000
CcY 0. 000 0.00
120. 00000 0. 000 0. 00
0420 515-00120 *Wat er proofing (Menbrane) 345. 000 345. 000
SY 0. 000 0. 00
45. 00000 345. 000 15, 525. 00
0425 601-51005 *@al vani ¢ Anodes 102. 000 102. 000
EACH 0. 000 0. 00
50. 00000 102. 000 5, 100. 00




CONTI D: C20501 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20501-BI D ESTI MATE RUN 02/ 23/ 2017
PRQJECT: NHPP145A- 064 ESTI MATE NO. 0007 17:59: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 BRIDGE N-04-C
0430 612-00033 Delineator (Type I11) (Extra Height) 0. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0.00
0435 641-11003 *Shotcrete (Cass D) 27.000 27.000
cY 0. 000 0. 00
775. 00000 27.000 20, 925. 00
CAT 0300 CURRENT AMI  $ 136, 530. 00 $ 0.00$ 136, 530. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0440 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
19, 650. 00000 1. 000 19, 650. 00
0445 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 050. 00000 1. 000 15, 050. 00
0450 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
3, 150. 00000 2.000 6, 300. 00
CAT 0400 CURRENT AMI  $ 41, 000. 00 $ 0.00$ 41, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 4,853,034.60 $

-840.90$ 4,853, 034.60



